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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 467 Date: 17-Jan-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:40 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 227

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Misc work of de-mobilizing equipment

Today I was inspecting Tony Costa’s crew & James Beninghove’s crew on misc Cable work. See the
diaries of L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:10. At this time, Tony’s crew was
removing the high lines from above the South main-span. James’ crew was moving jacking equipment
into the area near the East saddle of the eastbound bridge. I called Roman Granados regarding the work
at the East saddle since I am unfamiliar with this work.
- At 07:45, I left the bridge to attend a safety meeting.
- From 08:00 until 08:30, I attended the weekly project safety meeting. The topic was safety railings & fall
protection.
- From 08:45 until 09:30, I attended a Cable staff meeting. We discussed staffing hours & each of the
upcoming operations.
- At 09:45, I arrived back on the bridge.
- At 10:15, James’ crew finished jacking the East saddle on the eastbound bridge, & moved to the East
saddle on the westbound bridge.
- From 10:30 until 11:30, I met with ABF Engineer Adam Reeve to discuss the installation of the
suspender separators. Also, we went up in a man-basket & laid out the location for the suspender
separator at PP 20S.
- At 11:50, I left the bridge.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:30, I downloaded a copy of submittal 1491R00 regarding the work at the East
saddles, & started to review it.
- At 13:45, I arrived back on the bridge. Tony’s crew was still working on removing the high lines from
above the South main-span. James’ crew was still working at the East saddle on the westbound bridge.
- From 14:00 until 15:00, I helped John Lyons do some extensometer measurements of cable band bolts.
- At 15:00, I left the bridge.
- From 15:10 until 15:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 467 Date: 17-Jan-2013 Thursday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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